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Jackson County Judicial Meeting COUNTY:

FiLE cope:__ DT |
Project No: 2005101 SUBMITTED BY:
PDB Regular Meeting DATE: =< .(( o)}

February 5, 2008 @ 2:00 pm
Courtroom-Jackson County Courthouse

Attending:

William O Smith CIE

Bobby G Morris CcCC

Carl Cunnagin Bar Association

Jeff Lilly AOC Project Manager
Rob Deal JRA Architects

Roger Lashbrook Codell

Connie Payne AQOC

Brad Reeves CMTA

Background:

The PDB meeting was held at the aforementioned date. Discussed items, comments and/or changes follow.
Reading of Minutes

CJE William O. Smith called the meeting to order, asked those in attendance fo review the minutes from
the last meeting. Bobby Morris made a motion to accept, Carl Cunnagin second.

Items Discussed

Jeff Lilly presented request for payments on requisition numbers 20 and 21. Requistion 20 to
Codell/Contractors in the amount of $98318.91. Motion was made by Carl Cunnagin to accept, Connie
Payne second. Requistion number 21 to Codell/Contractors in the amount of $70964.87. Bobby Morris
made a motion to approve payment, Connie Payne second.

Roger Lashbrook gave us an update on the schedule. He stated that there would be two more weeks of
drilling.

Brad Reeves was next on the agenda. Brad gave the committee a quote from Arrow. A 30 ft steel mast
installed would be $25788.00. He also stated that there would need to be a change order for the pole and
that the number from the Transportation Cabinet will come down.

Rob Deal then told the committee that the brick sample panel was beside Codell’s trailer. He asked
everyone to go take a look at it. The brick would then be approved at the next meeting. He also told the
committee about the water line problem that had been an issue. The solution for the water line running
under the building was to move the mechanical room wall by 2 feet.

Connie Payne made a motion to adjourn. Carl Cunnagin second.

William O. Smith, CIE






